
Fremont Seventh-day Adventist Church 

Building Committee Meeting Minutes 

January 16, 2014 @ 6 PM 

 

Members Present: Tom Oates, Don Miller, Melo Madrio, Ron Salvador, Ulysses Mostrales, Leon Davis, 

       Minerva Mostrales, Jesus Perez-Murillo, Dave Thorp, Rhonda Cho, Frank Benson, 

       Bonnie Cook, Esther Tan & Barbara Cook 

 

Members Absent: Melo Madrio, Jesus Perez-Murillo, Leon Davis, Dave Thorp, Rhonda Cho &              

      Frank Benson 

Guests: Luis Frietas, Iggie Tan & Valarie Campbell 

Opening Prayer: Tom Oates 

Minutes: December 19, 2013 Minutes (accepted) 

Erik Zavas Memorial Suggestions – will ask board to consider 

New Architect needed: Motion to have Pastor Dave contact Bill Staines, show him Erik’s drawings and 

see if he is interested in being our architect (voted to approve) 

A. Parking Lot Improvements & Landscaping  

Pastor Dave will contact Jake Lavin re: parking lot and landscaping issues including handicap 

signage 

(Luis will forward communications to Pastor Dave, Tom & Minerva) 

1. Status of work completed – demo. has been planted for our consideration 

2. Schedule to complete all permitted work 

 

B. Phase I – Sanctuary Enhancements 

1. Status of work completed (85%) 

2. Balance of work to be completed (15%) 

3. Video Screen Switch – Luis is ready to install it 

4. Sanctuary update – baptismal pipe will be enclosed 

5. Sanctuary Eastern Wall – cross enhancement idea tabled for now 

6. Additional Costs to date 

i. Windows Repair-repaired 

ii. Balcony Curbing – Luis is ready to proceed 

iii. Platform for Communion Table – completed 

iv. Mother’s room trim will be varnished when AV booth is complete 

7. Sound Booth Design – Luis will email this to Ulysses for consultation) 

i. Barbara will forward GJM invoices to Ulysses so he can see equipment 

specifications, etc. 

ii. Screen wrinkle – may be snagging when fully extended – partial lowering 



8. Additional Work – Motion to enable Luis to continue foyer & south entry as planned 

beginning on Jan. 22 with about a month to complete work (Voted to approve) 

i. Foyer Lighting – continuous soffit and downlight 

ii.          Foyer Ceiling – replace sheetrock and vents 

iii.   Foyer Baseboards – replaced to match Sanctuary 

iv.  Foyer Walls – wallpaper removed 

v.  Foyer Woodwork – refreshed with varnish 

vi. Entry way carpet will be replaced     

 

C. Phase II – First Floor Restroom Renovation – Erik met with Luis’ plumber to discuss fixtures 

Luis will give us more details once he has had a chance to compile them 

1. Phasing & schedule of work 

2. Selection of finishes – smaller group or BC? 

New Business: 

Electrical Outlets – some not working 

Sanctuary Kickplates – too short on outer doors 

Junior-Earliteen Room – drywall nailed onto wall 

Bathrooms – need to have updated information before proceeding  

Upper Room – table until we have Erik’s drawings 

AC/Heating – tabled until February 

Broken pews – ask Luis about repair 

Lighting – Pastor Dave requests for uniform lighting throughout building – will explore 

 Fire Sprinklers – Don suggested we explore installation – consensus - too costly  

 

Next Interim Meeting: February 22 @ 6:30 PM 

Next Meeting: February 27, @ 6:00 PM 

Closing Prayer: Minerva Mostrales 

Adjournment: 7:18 PM 

 


