

Fremont SDA Church
Church Building Committee Meeting Minutes
Saturday, October 19, 2013 @ 7:30 PM

Members Present: Tom Oates, Don Miller, Minerva Mostrales, Jesus Perez-Murillo, Ulysses Mostrales, Bonnie Cook, Dave Thorp, Catherine Metobo, Martina Murillo-Perez, Dian Boradjiev & Barbara Cook

Members Absent: Melo Madrio, Leon Davis, Ron Salvador, Bernie Castillo, Frank Benson, Rhonda Cho, Esther Tan, Iggy Tan & Valarie Campbell

Prayer: Tom Oates

Minutes: September 21, 2013 Minutes (accepted)

Opening Statement: Minerva Mostrales (attached) – Tom will report to Erik Zavas

Old Business: Church Renovation has begun and will continue for about 3 more weeks

Phase II – First Floor Restroom Renovation (no update)

Tom will contact Erik regarding

- detailed cost outline from Luis Frietas (Bay Valley Construction Company)
- our vote to recommend “warm” lights for sanctuary (10=yes, 1=no) Larger bulb requested
- our rights to remove or cut down tree if we so desire
- replacement of the damaged light within fenced parking area
- front parking lot light non-operational
- to submit kitchen plans for upper room (as per vote to proceed with renovation)

New Business: AV booth renovation

Landscaping flower beds between Driscoll Rd. & sidewalk update –no trees

- Option 1 – Trenched with concrete and plants
- Option 2 – Trenched with concrete and no plants

Erik’s Contract – he will have update ready by October 24 meeting.

Church Sign: Barbara will research cost of temporary sign

Chairs for stage – need to replace black chairs now in use with more professional type

Prayer: Minerva Mostrales

Adjournment: 8:19 pm

Next Meeting: Thursday, October 24, 2013 @ 6:00 PM

(Interim meeting will be held on Saturday, November 16, 2013 @ 6:00 PM)