

Fremont Seventh-day Adventist Church  
Building Committee Minutes  
March 22, 2014 @ 8:00 PM

Members Present: Tom Oates, Don Miller, Ron Salvador, Minerva Mostrales, Dave Thorp, Bonnie Cook,  
Esther Tan & Barbara Cook

Members Absent: Melo Madrio, Ulysses Mostrales, Leon Davis, Jesus Perez-Murillo, Rhonda Cho &  
Frank Benson

Guests: Iggie Tan

Opening Prayer: Tom Oates

Minutes: 2-22-14 Minutes

2-29-14 Minutes (FYI only)

A. Parking Lot

- a. Reflectors on curb – recommend black and yellow
- b. Through-traffic –heavy chain link across east drive way
- c. Lights – 3 lights are no working, 4 lights should be moved to accommodate parking lot. Tom will ask electrician for update (Barbara needs to get him the number)
  - ❖ We need to locate the timer for the lights

B. Landscaping

- a. Demolition to begin on March 26 & finish by March 28 – weather permitting
- b. Leaking sprinkler by handicapped sign (Minerva will call Reed @ Sansei Gardens)
- c. Test plant plot done by April 11 with church approval prior to final landscaping
- d. Church sign – John Hughson from PUC sent contact information for their sign  
Barbara will call Positive ID & Stewart sign companies with information by March 27

C. Sanctuary Enhancements

1. Video Screen Switch – on order
2. Baptismal Handrails – no update
3. Sound Booth modifications
  - a. Need 2 roll-out shelves for computer keyboards
  - b. Need sturdier wiring throughout AV booth
  - c. Protective plastic covers for counters of AV booth – Minerva has already ordered and will deliver them.
4. Wakefield Glass (phone disconnected, website abandoned?)  
Barbara submit list of 3 other companies at March 27 meeting
5. Broken pews – Bay Valley Construction will repair – Barbara needs to tag pews with broken legs and book holders

D. Narthex Upgrade

1. Wall color – recommend Swiss Coffee
2. Ceiling – recommend Antique White
3. Baseboards – recommend 4" by ½" oak
4. Chair guard – recommend 6" by ¼" oak
5. New speakers needed (control is relocated to AV booth)

E. First Floor Restroom Renovation

1. Bay Valley Construction will submit a bid by next week

F. Mother's Room

1. New speakers needed (control is relocated to AV booth)
2. Re-furbish and move crib back into mother's room
3. Need to conceal exposed wiring

G. Upper Room

1. We have the Erik's drawings and will proceed with his plans  
Motion to submit Erik's drawings to Luis for bid - approved unanimously

H. Junior-Earliteen/Prayer Room – needs re-furbishing

New Business: by consensus we agreed to discontinue interim meetings.

Closing Prayer: Bonnie Cook

Adjournment: 8:30 PM

Next Meeting: March 27, 2014 @ 6:00 PM